Subject: Long Lasting Memory project meeting and follow
Location: CEIT / skype
Date: 15. February 2010 and 18. February 2010
· Discussion with Walter Hlauschek and Synthesis-NET
· Questions related to implementation and timeline
· Clarification of tasks
· Answers to issues form 15-FEB-2010
Questions:

· LUI will reside on PC and have simple GUI for system [correct, done by ISTU]
· RUI Web-based for different target groups (system admin, trainers, therapists, etc.) Remote access to Central Management System
· Who should have  overall responsibility for web-design
(-> WH/WS) [CEIT/ISTU]
· RUIs from other system components – used as is and minimum integration efforts [keep separated]
· Functionality of LUI embedded in RUI? Will they have common functionality? Common look-and-feel? [no common functionality]
· -> WS/PM 
· RUI will be in English, LUI customized to local languages [correct, however, LRF will have localization issues]
· Application server? – Synthesis-Net will recommend OS app server [propose JBoss]
· RUI from scratch? Priority of functionality to be implemented? 
· Proriteis -> WS/WH [sequence and dependencies like in LLMSYSDEV wiki topics]
· Type of RUI framework? (-> WS) [Apache Wicket, info in http://wicket.apache.org/ ]
· Specific vs. Generic RUI objects? ...what is the difernence? [specific objects (in LLM-WS) vs. PROPERTIES generic structure in LLM-WS. Attentaion: there shall be PROPERTIES-addons also to the specific structures already in LLM-WS]
· LRF service? Dertrailed  functionality ? Components will have wrapper and feed data into DBMS. LRF obtains data from DBMS. [Loadable algorithm, accesses database, produces HTML, LRF contains 2 sample algorithms]
· Reporting (what type of reports? is there a list?) [no reporting in addition to LRF]
· When will DB be established? One central DB or local replicas? DB proxies? [all encapsulated in LLM-DB Web Service, only normal SOAP error handling
·  Sample data from LLMDB needed (what is avaialble, when -> AUTH) [ask AUTH for software and test data fill]
· Details of task 11 „Workflow CMS service code” -> LLMCMSS.04, WS [LLMCMSS.06, „Action” CMS parts, WS works on detailing what part of the „Action”s is in LUI and what part in CMS service]
· There seem to be some inconstencies of dependencies in GANTT-chart (-> WS)
[clarification: RUI framework (AppServer) (task 7) is also the base for CMS service and LRF]
[LRF localization concepts in task 19 also have to be delivered by SZINTESIS]
Next step:

· Skype conference call with Wolfgang Scherer  for Thursday afternoon
· Establish environment for application server on VM at Synthesis-NET
· [also have ISTU to provide a test installation of LUI and AUTH to provide test installation for current LLM-DB (database and web-service package]
